172 04-100

Approved For sease 2005/08/03 : CIA-RDP93B0119 01100140005-0

14 FEB 1984

STAT

MEMORANDUM FOR:

management Starr, DA

STAT

FROM:

cnier, rians and management Staff Office of Information Services

SUBJECT:

FY 1984 First Quarterly Review

In preparation for our FY 1984 First Quarterly Review on 1 March 1984, I have attached two copies each of the agenda, the action plans of the four Divisions, and brief paragraphs on the milestones not chosen for formal presentation in the review session. Additional copies will be available for those in attendance.

I		

STAT

Attachments: As stated

>)rt fun 29 Feb

OFFICE OF INFORMATION SERVICES FY 1984 FIRST QUARTERLY REVIEW

1300 hours, 1 March 1984

Room 1207 Ames Building

AGENDA

STAT

STAT

STAT

STAT

Time	Topics and Speakers
1300-1310	Overview
	Director of Information Services
1310-1325	TRIS Update
	unier, kequirements and Evaluation Unit, Information Technology Branch, RMD
1325-1340	Top Secret Control
	Chief, Information Control Section, ITB
1340-1355	Information Services Center
	Analyst, Records Systems Branch
1355-1410	Preparation for FOIA Relief

cnier, imormacion and rivacy Division

STAT

PROGRESS ON ACTION PLAN ITEMS

Classification Review Division

- 1. The proposal for centralized review has given way to a more modest project for reviewing historical material, depending on the outcome of the FOIA relief bill. Success in reviewing historical materials could be the basis for later expansion into centralized review.
- 2. Guidelines for reviewing Summaries of Agency Employment have been updated and have been sent to interested components for comment and input.
- 3. CRD's proposal for participation in a historical review program has been submitted and is now under review.
- 4. Progress in developing the Released Information Management System (RIMS) and keying in information has been inhibited by lack of manpower and limited access to Wang terminals. Some information has been keyed, however, and activity is expected to pick up over the succeeding months.

Regulations Control Division

- 1. Updating of the Agency regulations issued prior to 1980 is continuing with 94 revisions received out of a total of 147 regulations affected. Forty-nine of these have been printed. Completion of this objective is affected somewhat by major reorganizations and relocations of several components key to the coordination process.
- 2. Updating of the regulations issued during 1980 also is progressing and RCD has processed 50 percent of the 83 regulations in the group. Initiators have been giving priority to updating their 1980 regulations relative to those issued before that date.
- 3. Activation of the telecommunications link between the Ames Building and Headquarters was delayed because of technical difficulties. It was finally connected on 10 February 1984. RCD is developing procedures in conjunction with the Printing and Photography Division for achieving priority printing of approved regulatory issuances.
 - 4. Repagination of the headquarters regulations is on schedule.

Approved For lease 2005/08/03 : CIA-RDP93B0119 001100140005-0

Records Management Division

Transfer of full responsibility to the Archives and Records Center for inputting data into the Archives and Records Center Inventory System (ARCINS) has been completed.

Information and Privacy Division

By the end of March 1984, IPD will complete a review and revision of the Agency's portion of the Code of Federal Regulations in the areas of fee charges and waivers, historical access, cut-off dates, and other items that need updating.

OBJECTIVE AND	ACTI	ON PI	.AN									
OFFICE Approved	For Re	lease	2005	/08/03	: CIA	RDP	3B01	₩4R00	1100	14000	5-0 .5	TATUS,
CRD/OIS				FY	MYR		POLT Z	,I,AT	[[oct - N	üν	
DBJ6511Vf				84						DEC - J	IAN	
										CH - M	AR.	\Box
Maintain and refine capability for classification review							1	APR · M	AY	$\sqcup \sqcup$		
consistent with Executive Orders and Agency regulations										EUN - J		\bot
				L		<u>. </u>			1 1-	AUG - 5	and the same	.L. L.,
Date Submitted: October 1983										F EXCLE		
											NO PLAN	
	T		CON	APLETIC	IN MON	TH: ·	CHEDUL	ED Q:	ACTUA	L X		
ACTION PLAN (Hilestones)	OCT	NOV	OEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
											ĺ	
Prepare the written proposal for Agency centralized			0			1	1				i	1
review.			0.	ļ				1 1				
leview.							!					
Complete the development of the RIMS system.						0		l i			İ	
	1							1 1		} !	1	
Input 1,500 items into the RIMS data base (presumes one				1		0	1	, i				
part-time contract annuitant working soley on this			!			1		!				1
project.	1			1		ı		1			1	
		1		1				. !				i I
Visit Presidential Libraries as resources and funds		1										1 1
permit and material has been processed and is ready for	1		1	ŀ	İ		[1 1
Agency review.	1		1	!	1	1						
		l	٦	1	Ì		1			ļ		
Update guidelines for review of SAEs and prepare	1		0		!						1	
briefing material for personnel officers who are			i			İ						1 1
responsible for having departing employees prepare	1	İ	1	1						1	1	
their SAE.	1		1	ĺ	i .							
Participate in the initial planning for OIS involvement			8	1				1 3		1		
in the selective historical review program.	1			1			1		1		1	i
in the sejective historical review program.	1	1			i	-						1
	1		1		1		1		ļ	ì	ŀ	
	1	1		i						l		
			Į.	1	İ	-	1		l			
14	F		1			1						
			1	1	1		1					
			1		1		1	1	i		1	1
<u>'</u>			1	1	1		1	1			1	1
	1	1	1	1	1	1	1		ı	1	1	1

2-76 3629 (BATTIONS

Approved For Release 2005/08/03 : CIA-RDP93B01194R001100140005-0